Instructions for FN07, Resource Estimate:

Deliverable Number: FNO7

Title/Description: Resource Estimate

Frequency of Submission: As Required

No. of Copies: 5

Submission is Due: 5 working days after receipt of Government Technical or Contracts
Direction. Subsequent Submissions due as required.

Government Assistance Required: Yes

Government Response Due: 10 working days after receipt of resource estimate. The
government will either authorize or reject the estimate in writing.

Remarks: Once the Resource Estimate has been approved, the Contractor will provide
updates to the TM02, Task Management Plan.

Format/Content Requirements and Instructions: Resource Estimates are provided to the
Government to estimate additional work in an existing Task Order, to estimate new or
unauthorized tasks, or to document the descoping of a Task Order. The Resource
Estimate consists of the following sections:

Technical Approach
Schedule

Deliverables

Sizing Assumptions
Resource Estimate Summary

Technical Approach: The technical approach is a narrative section that states the overall
task objectives and the basic activities necessary to achieve the objectives.

Schedule: The schedule is a bulletized list of the major milestones and deliverables to be
performed in the task. Each item will include a scheduled completion date.

Deliverables: The major contract deliverables are listed with a title and CDRL number or
a highly descriptive title if no CDRL is assigned.

Sizing Assumptions: The sizing assumptions address the basis for the resource estimate.
The source of the requirement will be referenced (for example, a task objective statement
or a Government request for an estimate). There will be an explanation of the
assumptions used in estimating the various direct cost elements (for example, labor,



travel) and a list of other direct costs and materials items required for successful
completion of the task.

Resource Estimate Summary: A resource estimate summary provided to the Government
(see sample sheets 1 and 2) with the total cost per contractor cost element of the
described task or activity. If there are multiple Task Orders or CLINs involved in the
estimate then the resource estimate will separate the estimate and provide a cost column
for each Task Order and/or CLIN along with a total column for the total cost of the task.



